DSN Antenna Downtime Report

Revised: April 5, 2004

Site Description Start End IZ)(lg':;lst))n Weeks gt;rYt E g‘;
DSS 43 |Antenna Rebalance 05/22/2004 00:00 | 06/06/2004 22:35 16 21-23 | 143 158
DSS 14 |Antenna Controller Replacement 07/07/2004 00:00 | 12/07/2004 23:59 154 28-50 [ 189 342
DSS 14 |Hydrostatic Bearing 07/07/2004 00:00 | 12/07/2004 23:59 154 28-50 [ 189 342
DSS 45 |[Life Extension 08/09/2004 00:00 | 12/05/2004 23:59 119 33-49 | 222 340
DSS 14 |NIB - USC Installation 09/20/2004 00:00 | 10/03/2004 23:59 14 39-40 | 264 277
DSS 45 |NIB - USC Installation 11/22/2004 00:00 | 12/05/2004 23:59 14 48-49 | 327 340

Site Description Start End D(t;':)t:)n Weeks sDt;;t E g‘;
DSS 27 [NSP Implementation 01/03/2005 00:00 | 01/30/2005 23:59 28 01-04 | 003 030
DSS 27 |NIB - USC Installation 01/10/2005 00:00 | 01/23/2005 23:59 14 02-03 | 010 023
DSS 63 |USC Installation 01/17/2005 00:00 | 01/30/2005 23:59 14 03-04 | 017 030
DSS 26 |USC Installation 01/24/2005 00:00 | 02/06/2005 23:59 14 04-05 | 024 037
DSS 65 |Antenna Controller Replacement 01/31/2005 00:00 | 07/03/2005 23:59 154 05-26 031 184
DSS 65 [NIB - USC Installation 01/31/2005 00:00 | 02/06/2005 23:59 7 05-05 | 031 037
DSS 65 [Relocation 01/31/2005 00:00 | 07/03/2005 23:59 154 05-26 | 031 184
DSS 65 |Life Extension 01/31/2005 00:00 | 07/03/2005 23:59 154 05-26 | 031 184
DSS 34 [X/X-Ka Band 02/15/2005 00:00 | 04/10/2005 23:59 55 07-14 | 046 100
DSS 34 [NIB - Azimuth Idler Bearing 02/15/2005 00:00 | 04/10/2005 23:59 55 07-14 | 046 100
DSS 34 [NIB - USC Installation 02/15/2005 00:00 | 03/06/2005 23:59 20 07-09 | 046 065
DSS 15 |USC Installation 04/25/2005 00:00 | 05/08/2005 23:59 14 17-18 | 115 128
DSS 25 |USC Installation 05/30/2005 00:00 | 06/12/2005 23:59 14 22-23 | 150 163
DSS 24 |USC Installation 06/27/2005 00:00 | 07/03/2005 23:59 7 26-26 | 178 184
DSS 55 |[USC Installation 07/04/2005 00:00 | 07/10/2005 23:59 7 27-27 | 185 191
DSS 54 |USC Installation 07/11/2005 00:00 | 07/16/2005 23:59 6 28-28 | 192 197
DSS 43 |Antenna Controller Replacement 07/18/2005 00:00 | 01/01/2006 23:59 168 29 - 52 199 001
DSS 43 |NIB - USC Installation 07/18/2005 00:00 | 07/31/2005 23:59 14 29-30 | 199 212
DSS 43 [Hydrostatic Bearing 07/18/2005 00:00 | 01/01/2006 23:59 168 29-52 [ 199 001

. o Duration Start End

Site Description Start End (Days) Weeks poy | poy
DSS 63 |Antenna Controller Replacement 05/22/2006 00:00 | 09/03/2006 23:59 105 21-35 142 246
DSS 24 [X/X-Ka Band 09/04/2006 00:00 | 10/22/2006 23:59 49 36-42 | 247 295
DSS 45 |Antenna Controller Replacement 10/16/2006 00:00 | 12/17/2006 23:59 63 42 -50 289 351

2007

. o Duration Start End

Site Description Start End (Days) Weeks poy | poy
DSS 54 [X/X-Ka Band 06/04/2007 00:00 | 07/29/2007 23:59 56 23-30 | 155 210
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Although every efort is made to ensure the accuracy of this Downtime Planning report, changes can and do occur.

The DSN 7-Day Schedule takes precedence over this document.



